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Project Dashboard  

 

Scope Key:  Note: Due to consolidation, no financial updates will occur until September. 
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* SDC Firewall Infrastructure budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities (completed) 

SDC Network Core (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud Utility  (completed) 

CTS Move Phase 1  (completed) 

Virtual Tape Library    

SDC Facilities Phase 2 (completed) 

SDC Network Core Phase 2 (completed) 

SDC Move Phase 2    

OB2 Equipment Room    

OB2 Decommissioning    

Migrate WSP to SDC    

 

Baseline Budget 
as of 12/2013 

Actuals as of 
6/30/2015 

Phase Budget Actuals 
SDC Program $5,850,823 $4,567,297 

OB2 Heat Reduction 
  SDC Facilities $4,367,307 $6,408,300 

SDC Network Core $8,592,141 $8,245,070 

SDC Firewall Infrastructure* $3,671,579 $2,043,532 

SDC Storage Infrastructure $4,294,613 $3,681,335 

SDC Cloud Utility $1,000,000 $732,561 

CTS Move Phase 1 $4,757,049 $2,906,723 

Virtual Tape Library $1,950,000 $1,315,340 

SDC Facilities Phase 2 $3,714,510 $2,845,902 

SDC Network Core Phase 2 $1,750,000 $1,209,228 

SDC Move Phase 2 $8,022,269 $1,669,558 

OB2 Equipment Room $1,000,000  

OB2 Decommissioning $1,500,000 
 Migrate WSP to SDC $2,000,000 $757,406 

 Total $52,470,291 $35,800,775 
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(Aug 31 – Sep 11) 

Status of Work Performed 
this Reporting Period 

(Aug 31 – Sep 11) 

Planned for Next 
Reporting Period 
(Sep 14 – Sep 25) 

SDC Program  No activity planned.  No activity planned.  No activity planned. 

Virtual Tape Library  

Procure additional VTL 
equipment to eliminate 
the tape backup system 
and support mainframe 
disaster recovery. 

 Project Close-out.  Did not close out project.  Project Close-out. 

SDC Move Phase 2 

Continue the progress 
of Phase 1 by moving 
additional CTS 
equipment to the SDC. 

Customers 

 DSHS 

 Continue decommission of equipment in 
OB2. 

CTS Server Moves 

 Other Servers 

 Remove physical CSM server from OB2. 
Security Projects 

 IPSec Site-to-Site/Branch Office 

 Continue  to schedule migrations. 

 SSL VPN 

 Establish Juniper device decommission 
date.  

 Secman 

 Prepare for Phase 3 migration. 
CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices. 

 Continue to analyze VLANS to prepare for 
future migrations. 

Customers 

 DSHS 

 Continued with decommission of equipment 
in OB2. 

CTS Server Moves 

 Other Servers 

 Removed physical CSM server from OB2. 
Security Projects 

 IPSec Site-to-Site/Branch Office 

 Continued  to schedule migrations. 

 SSL VPN 

 Juniper device decommission date not 
determined yet. 

 Secman 

 Prepared for Phase 3 migration. 
CTS Network Projects 

 Access Layer and 6509 migration Project  

 Decommissioned 9 ports. 
 

 Continued to analyze VLANS to prepare for 
future migrations. 

Customers 

 DSHS 

 Continue decommission of equipment in 
OB2. 

CTS Server Moves 

 Other Servers 

 Complete Decomm Group 26 
Security Projects 

 IPSec Site-to-Site/Branch Office 

 Continue  to schedule migrations. 

 SSL VPN 

 Establish Juniper device decommission 
date.  

 Secman 

 Complete phase 3 migration 
CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices. 

 Continue to analyze VLANS to prepare for 
future migrations. 

OB2 Equipment Room  

Work with DES and 
DSHS on new space. 

 Work with divisions to update tracking logs. 

 Update report. 

 Worked with divisions to update tracking logs. 

 Updated report. 

 Work with divisions to update tracking logs. 

 Update report. 

OB2 
Decommissioning 

Discontinue use of OB2. 

CTS Network Projects 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 SMON Relocation project 

 Schedule the remaining migrations 
 
 

CTS Network Projects 

 Vendor Trunk project 

 Migrated 2 circuits and processed the 
associated disconnect orders. 

 SMON Relocation project 

 Scheduled all but two of the remaining 
migrations 
 

CTS Network Projects 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 SMON Relocation project 

 Schedule the remaining migrations 

 Complete migrations for DFW, DOL, DOH, 
LTS and DSHS Forum Building 
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Project Planned for Next 
Reporting Period 
(Aug 31 – Sep 11) 

Status of Work Performed 
this Reporting Period 

(Aug 31 – Sep 11) 

Planned for Next 
Reporting Period 
(Sep 14 – Sep 25) 

 Campus Fiber Network project 

 Work with customers to confirm schedule 
for the first two migrations. 

 Campus Fiber Network project 

 Worked with customers to confirm schedule 
for the first two migrations. 

 Campus Fiber Network project 

 Work with customers to confirm schedule 
for the next 3 migrations. 

Migrate WSP to SDC 

Plan and execute the 
first phase of migrating 
the WSP data center to 
the SDC.  

 Support the Sep 3rd equipment installation 
event. 

 Supported the Sep 3rd equipment installation 
event. 

 Schedule meeting to review remaining project 
sprints. 

 
External Project Collaboration 

Project Planned for Next 
Reporting Period 
(Aug 31 – Sep 11) 

Status of Work Performed 
this Reporting Period 

(Aug 31 – Sep 11) 

Planned for Next 
Reporting Period 
(Sep 14 – Sep 25) 

Firewall Migrations 

Migrate or decommission 
approximately 107 
firewalls. 

 No activity planned.  No activity planned.  No activity planned. 

Avamar 

Design, acquire, 
implement and migrate 
existing Avamar data to 
the upgraded solution.  

 Project Close-out.  Project completed.  No activity planned.  Will remove from next 
report. 

Sunset TSM 

Sunset service and 
decommission 
infrastructure. 

 Lesson Learned/Project Close-out.  Project completed.  No activity planned. Will remove from next 
report. 

DES Print Relocation 
Project 

Provide support to DES 
regarding implementation 
of new print service. 

 Continue customer testing. 

 Continue working with warrant vault security 
contractor to determine work schedule. 

 

 Continued customer testing. 

 Continued construction to secure the warrant 
vault. 

 

 Continue customer testing. 

 Continue construction to secure the warrant 
vault. 
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Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Comments/Resolution Status 

259 Need to mitigate both CTS and customer FTE constraints 
for planning and executing A la Carte moves. 

Heidi G 9/27/13 10/1/15 10/31/15 Multiple competing projects and staff 
turn-over indicates this will continue to 
be an issue that needs mitigation. 

Open 

N/A Several Firewall migrations are dependent on customer 
migrations to the new SSL VPN product. This will delay 
the completion of the Firewall project beyond original 
estimates. 

David M. G 11/15/14 9/15/15 9/30/15 Additional dependencies were 
identified and must be addressed prior 
to moving the VPN concentrator. 
WaTech is working with DOC to 
schedule branch office migrations. 

Open 

N/A The IPSEC VPN project did not complete migrations on 
schedule. 

David M. Y 4/1/15 9/30/15 10/31/15 The strategy has changed to move the 
existing hardware from OB2 to the 
SDC and complete the migrations. 

Open 

N/A There is a need for formal documentation regarding the 
transition of OB2 management from WaTech to DES. 

Heidi Y 2/26/15 9/15/15 9/30/15 Waiting for DES to return signed 
document or a proposed alternate. 

Open 

N/A DES is currently projecting PRINT to migrate to Tumwater 
on October 17, 2015.  This will require WaTech support 
infrastructure to remain in OB2 beyond June 30

th
. 

Heidi Y 2/26/15 10/17/15 10/31/15 Internal testing has completed 
successfully and the customer (DSHS) 
is currently testing. 

Open 

 
Issues Closed this Period 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Resolution Status 

         

 
Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 N/A       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
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Top 3 Risks * 

ID Risk Description R
is

k
 

C
a
te

g
o

ry
 

L
e

v
e

l 
o

f 

Im
p

a
c

t 

L
ik

e
li

h
o

o
d

 

S
c

h
e

d
u

le
 

A
b

il
it

y
 t

o
 

M
e

e
t 

D
e
a

d
li

n
e
 

Risk Mitigation Comment 
Due Date 
& Action Assigned To 

1 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management best practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, risks, 
etc. and automate the planning and communications 
as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as spanning 
the network between the OB2 and SDC data centers. 

Ongoing Sr. Project 
Manager 

2 Even though the scope was reduced to 
better match the budget, funding still 
may be insufficient. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing CFO 

3 Resource Conflicts – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on priorities and 
carefully manage functional staff to minimize conflicts 
in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify areas in 
the plan where resource loading indicates a problem 
and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Into)effaces; (Sec)unity; (Use)ability; (Ava)liability; (Per)romance; (Cap)acuity; 

(Sac)liability; (Ext)renal. 
 

Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key: 
G = Low.   
Y = Moderate 
R = High 

Schedule Key: 
G = on schedule 
Y = Less than 30 days behind schedule  

(caution) 
R = More than 30 days behind schedule 

(warning) 

Ability to Meet Deadline Key: 
G = based on current information, it appears 

manageable 
Y = there are significant obstacles or areas of 

uncertainty or concerns  
R = there are clearly identifiable threats or 

deterioration of ability to manage and control 
 


